





PROJECT LIFECYCLE

Phases	Key Activities	Key Deliverables
 Initiation	<ol style="list-style-type: none"> 1. Approve Project 2. Create Project Charter 3. Develop High-Level Plan 4. Plan for Project Kick Off 5. Develop Project Plan 	<ul style="list-style-type: none"> • Project Charter
 Planning	<ol style="list-style-type: none"> 6. Meet with Key Stakeholders 7. Create WBS 8. Build Schedule 9. Develop Communication Plan 	<ul style="list-style-type: none"> • Stakeholder Register • WBS • Communication Plan
 Execution	<ol style="list-style-type: none"> 10. Manage Project Plan 11. Manage Risks 12. Validate Deliverables 13. Create Test Plans 	<ul style="list-style-type: none"> • Risk Register • Test Plan
 Closing	<ol style="list-style-type: none"> 14. Obtain Deliverable Signoff 15. Handover Operational Activities 16. Lessons Learned 17. Formal Closeout Session 	<ul style="list-style-type: none"> • Lessons Learned Document • Project Closeout Documents