

## 2022 TIMELINE

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
Initiate project	Completed											
Establish project team	Completed											
Focus Groups and SME feedback analysis	Completed											
Submit recommendations for technology needs					Completed							
Vendor selection				Completed								
Room prioritization and assessment							Completed					
Power and network evaluation									Completed			
Classroom needs re-assessment											Completed	